TUGAS KELOMPOK 2

1. Buatlah Gantt Chart (gunakan Ms. Project)  dan Staffing Plan dari masing-masing kelompok sesuai dengan judul/topik yang sudah diterima.

2. Kumpulkan dalam bentuk print out pada saat tatap muka.
3. Untuk Gantt Chart (tambahkan aktifitas di setiap tahapan siklus) 

Contoh Gantt Chart :
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1 Planning 2w 1/20 21
2 Analysis 12w 28 510}
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Contoh Menggunakan Software Microsoft Project:
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Contoh Staffing Plan for the Internet Sales System:

	Role
	Description
	Asiggned To

	Project Manager
	Oversees the project to ensure that it meets its objectives in time and witIn budget

	Alec

	Infrastructure Analyst
	Ensure the system comforms to infrastructure standards at CD Selections; ensure that the CD Selection infrastructure can support the new system

	Ian

	System Analyst
	Design the information system – with a focus on interfaces with the distribution system

	Ian

	System Analyst
	Design the information system – with a focus on process models and interface design


	K.C.

	System Analyst
	Design the information system – with a focus on the data models and system performance


	Anne

	Programmer
	Codes System


	K.C.

	Programmer
	Codes System


	Anne


